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Abstract 
This article provides a background and context for a project that linked the School of 
Education in Solomon Islands College of Higher Education (SOE) with an external 
partner to work together on institutional and educational change. The four and a half 
year Partnership was funded by the New Zealand Aid Programmei. Pre-service teacher 
education in Solomon Islands is mainly provided by the School of Education. For a 
number of years the school has faced many challenges in its attempt to offer quality 
pre-service teacher education. Some challenges were external, such as political 
instability and ethnic unrest, and some were internal, such as a need to address the 
school’s aims, design of programmes, quality of teaching, learning and assessment and 
the professional development of academic staff. We explain how the partnership 
responded to challenges and evolved in a way that recognised the input of the School of 
Education staff and avoided the imposition of solutions by the external partner. The 
major aspirations and intentions of the Partnership are described along with 
indications of positive changes that led to an extension of the project. A major change 
in the school was the inclusion of a teacher education programme for some of the many 
untrained practising teachers in the Solomon Islands. It is pointed out, however, that 
there were risks and challenges that faced the Partnership over its duration. Some were 
outside the control of the partners and others could be addressed and improvements 
made, especially within the school using a collaborative approach. It is argued that 
issues remain and further impetus is needed to effect more lasting change. 
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Background to the project 
History 
The Solomon Islands is a small sovereign state near Papua New Guinea, made up of 
nearly 1,000 islands scattered over a large territory and adding up to just over 28,000 
square kilometres. It is a constitutional monarchy with a parliamentary system and is 
part of the Commonwealth of Nations (British Commonwealth), having gained 
independence in July 1978. The population is over 500,000 (2009 estimate: Wikipedia), 
occupying about 350 of the islands. Melanesians make up most of this number. Most 
people live in villages and the capital, Honiara, is the only large urban centre with about 
60,000 people. There are high birth rates resulting in a growing demand for places in 
schools and qualified teachers. 
Although English is the official language, only a few people who engage in formal 
employment speak it. Most speak the everyday Solomons Pijin and various local 
Melanesian languages. Christian missionary influence on the indigenous population was 
strong and today nearly all people are Christian and belong to a range of churches—the 
three largest denominations being the Anglican Church of Melanesia (about one-third 
of the population), Roman Catholic (one-fifth) and just under one-fifth belong to the 
South Seas Evangelical Church. Economically, the Solomon Islands is one of the 
poorest countries in the Pacific region; many are employed in subsistence activities, 
unemployment is high and the economy depends heavily upon international aid. 
Even from this elementary information it is not hard to imagine that the Solomon 
Islands government struggles to finance teacher education and schools without 
international aid. There are many untrained teachers and one of the goals of the 
government is to train them as well as new teachers. Formal institutional teacher 
education in the Solomon Islands is comparatively recent. This paper focuses upon the 
School of Education in the Solomon Islands College of Higher Education (SICHE), an 
institution established in 1984. First called the School of Education and Cultural 
Studies—one of four schools in the SICHE—the school grew out of the Teachers’ and 
Vocational Training College (1955) that later became the British Solomon Training 
College and later still the Solomon Islands Teachers’ College and in 1984 a new school 
in SICHE. The name of the school was changed in the mid-1990s when “and Cultural 
Studies” was removed because the main activity was teacher education. The first 
teacher education credential offered at the original teacher education institution was a 
two-year Certificate in Teaching for primary teaching. The certificate was extended to 
three years in residence in the 1970s, but soon changed to two years in residence and 
one year of supervised teaching in schools. A Certificate for Provincial Secondary 
Schools began in the 1970s and was replaced in 1981 by a Diploma in Teaching 
(Secondary) programme in 1981, run in conjunction with the University of the South 
Pacific. 
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The Solomon Islands offered its own teaching credentials at the SICHE: certificates 
for early childhood and primary supported by a one-year foundation programme for 
school leavers. Revised diplomas for secondary teaching were introduced in 1988. 
There were few reviews of credentials in the 1990s, although an external review by 
Dunedin College of Education assisted with the review and revision of the primary 
Certificate in Teaching. 
The School of Education is the major supplier of credentialed teachers in the 
Solomon Islands. Over the last couple of decades, donor project finance has provided 
much of the infrastructure in the SICHE and the SOE, including accommodation and 
teaching buildings, library and teaching resources. In 2004 there were over 600 student 
teachers, about 300 in a primary teaching certificate, about 300 doing a secondary 
diploma and a small number in an early childhood certificate.  
These recent successes are tempered by the reality of a difficult last 10 years, a 
period of political and ethnic unrest in the Solomon Islands with negative impacts upon 
the SICHE and the SOE and the wider economy and social structure. In the early 2000s 
teaching in the SOE stopped and the infrastructure was seriously damaged. During a 
more stable time in 2004, the Ministry of Education and Human Resource Development 
(MEHRD) set up a review of the SOE (Taylor & Pollard, 2004) to look at “issues and 
barriers to the provision of quality teacher education … the school can work to 
overcome these” (p. 12) and teacher supply and demand. The external reviewers 
recommended a three-year development plan for the SOE to build capability and 
capacity, a plan that would need external aid. 
A brief summary of the review findings provides contextual information about the 
SOE that helps explain the need for the Partnership project described in this article. In 
terms of capability in the SOE the reviewers found consistency in the views of the 
major teacher education stakeholders. It was generally agreed that the SOE was 
somewhat isolated as a provider of teacher education. For some years preceding the 
review there had been little contact between key teacher education stakeholders such as 
the education ministry, the Curriculum Development Division, Principals’ Association, 
and the Solomon Islands National Teachers Association. There were missed 
opportunities for contacts that would have strengthened teacher education by being 
closely connected to schools, government policy makers and curriculum developers. 
School teachers and principals reported that the graduates of the SOE were generally 
well regarded as teachers with good teaching skills although not necessarily up to date 
with school curriculum. Some saw a lack of collaboration between the SOE staff and 
Curriculum Development Division staff as a contributor to this curriculum issue. 
Another concern was a low level of professional behaviour among a minority of 
graduates and even teacher educators, especially men, who were thus failing as role 
models and effective practitioners. 
There were a number of institutional factors in the SOE and SICHE that affected the 
quality of teacher education. The reviewers saw evidence of inadequate facilities and 
resources such as uneven levels of academic staffing and workloads across departments 
and individuals, a cumbersome timetable with unhelpful clashes, and too few and 
poorly resourced teaching spaces. To the reviewers, all of these problems could be 
solved with effective management and leadership of revised policies provided necessary 
resources could be found. The teacher education programmes had not been reviewed for 
a number of years, resulting in a neglect of international scholarship on emerging 
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knowledge and developments in best practice in programme design and teaching. It was 
reported that the central task of teaching student teachers was not being carried out as 
well as it could have been. There was a need to review and develop all aspects of 
effective teaching from the phase of planning and preparation to classroom 
implementation and assessment of learning. Associated wider concerns were the need to 
design quality course outlines within programmes and assessment policies. 
In terms of capacity the reviewers noted that there was a serious shortage of 
qualified teachers in the Solomon Islands yet the SOE did not have the capacity to take 
more students. This issue is tied up with the wider national context. If the SOE was to 
be expanded to take more students, more resources would be needed. It appeared that 
the Solomon Islands government could only expand the SOE with international project 
funding. The reviewers recommended that a range of options to increase capacity 
should be considered, including teaching untrained teachers in flexible ways such as 
more recognition of teaching experience and a mixture of on-campus and local area 
teacher education. 
To meet the challenge of issues of capability and capacity in the SOE, the review 
report suggested the setting up of a three-year contract to partner the SOE with an 
external institution to identify needs and develop and carry out a plan of 
implementation. The recommendation was acted upon reasonably quickly by the 
Solomon Islands College of Higher Education, the Solomon Islands government and the 
New Zealand Aid Programme. A contract was let in early 2006 for a three year 
twinning arrangement between the SOE and an external partner, the Faculty of 
Education at the University of Waikato in association with the International Training, 
Research and Education Consortium (InTREC), a United Kingdom consortium of 
several universities. Globally, it has been recognised in recent years that a key to 
successful change through international aid programmes is the formulation of 
partnerships between external providers and the recipient country. To succeed, a 
partnership needs the full participation of both partners in decision-making about 
policies and practices. Both partners need to “own” the changes, according to an 
international declaration on change (OECD, 2005). This principle was reaffirmed in the 
Pacific context by the Pacific Islands Forum Secretariat (2007). It was argued that what 
must be avoided is the imposition of external change upon a passive recipient country. 
In the meantime, in early 2006—while the Partnership was being negotiated—an 
internal review of all programmes in all the SICHE schools was initiated through a one-
week workshop that included a range of stakeholders. The School of Education review 
covered an appraisal of the current teacher education programmes—their structure and 
design, delivery, teaching practices, academic requirements and regulations, 
assessment, content and staffing. The review also considered the upgrading of early 
childhood and primary certificates to diplomas. The proposals provided a basis for work 
that would follow during the Partnership or twinning arrangement, which began in the 
second half of 2006 and is outlined below. Importantly, the workshop provided a 
number of the SOE academic staff with the experience of looking closely at the existing 
credentials and increasing their awareness of issues in the design, delivery and 
assessment of programmes and courses and the political, logistical and financial issues 
involved. 
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Partnership model 
The first section of this paper provided the context of teacher education in the Solomon 
Islands. This second section outlines a Partnership proposal that was agreed between 
the New Zealand Aid Programme, the School of Education (SOE) at the SICHE, and 
the University of Waikato (UOW). It describes the aims, aspirations and philosophical 
underpinnings, scope, timeline, activities and tasks, risks and quality assurance. It 
outlines some of the main partnership activities and identifies issues and challenges 
facing the partnership: political, financial, institutional, intercultural and philosophical. 
Context 
The Partnership was called Solomon Islands–School of Education Support Partnership 
and was funded by the New Zealand Aid Programme. The University of Waikato, in 
collaboration with several UK universities, was chosen as the external partner following 
a contestable tendering process. The university designed a joint proposal with a 
consortium of six leading UK universities called the International Training, Research 
and Education Consortium (InTREC)ii. The overall management and administration of 
the project was located at the University of Waikato. Together, the University of 
Waikato and InTREC were known as the external partner. The external partner 
represented a large base of experience and expertise in contemporary teacher education 
and international education. The project began in mid-2006 and was scheduled to end in 
mid-2009. However, due to review evidence (Wrightson, 2008) and from successful 
SOE leadership of changes in the SOE, the New Zealand Aid Programme decided to 
extend the project to the end of 2010 to capitalise on the success that will be referred to 
in this paper. 
The external partner personnel were aware of factors in the Solomon Islands that 
would impact upon the project. First, when the Partnership began the Solomon Islands 
had recently experienced a period of intense conflict that had impacted on the 
economic, social and political lives of its citizens. The education services, including 
those at the Solomon Islands College of Higher Education, had been badly affected, 
including the morale and confidence of the staff. Post conflict, and with the assistance 
of international aid, both multilateral and bilateral, the Solomon Islands was in a phase 
of rebuilding. A critical aim of that rebuilding was restoring the morale and confidence 
of the people, a critical consideration for this Partnership. Building mutually respectful 
relationships between the external partner staff and staff of the School of Education was 
seen as essential to the success of the contract. 
Second, there were cultural aspects, which included the strongly held Christian 
beliefs of most Solomon Islanders, and gender issues that needed to be considered. 
There were also limited educational resources and there was a need to work within 
those limitations. It was also seen as important that the external providers act as 
professional advisers and mentors to the SOE staff and provide support to prioritise, 
plan and implement changes. Therefore, the methodology for this contract was to be a 
Partnership model of professional development (Robertson, 2005) and would involve 
three phases that were not discrete but would overlap in both process and content. 
Third, external partner leaders were aware of the historical pitfalls of international 
donors working in Pacific nations, in particular a tendency for the donor to impose 
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solutions and strategies. Baumgart (1994) long ago advocated the need for power-
sharing partnerships and identified a number of key policy areas that should be 
considered, including social justice and the nature of curriculum and its delivery. This 
was the basis of a fundamental principle of this partnership, namely, to develop a 
Partnership based upon cooperative action and decision-making. More recently the need 
for this principle has been reinforced by Coxon and Munce (2008), who have argued 
that aid donors to Pacific countries have tended to stifle the indigenous contribution to 
structures and procedures in trying to create culturally appropriate education. 
Structures and procedures may not go far enough. Another dimension of indigenous 
involvement is the need to probe more deeply into indigenous thought processes such as 
theory formulation, concepts of learning and knowledge. Huffer and Qalo (2004) 
argued that in any partnership, greater recognition should be given to distinctive modes 
of Pacific thinking, learning and knowledge and how they can be shown to be relevant 
for contemporary curriculum development, for example, teacher education curriculum. 
There was an awareness of this challenging issue in the Partnership. 
From the early stage of negotiations over the form and activities, it was recognised 
by external partner personnel that it was necessary to expect the unexpected during the 
partnership. For example, political unrest delayed the start of the project, scheduled for 
mid-2006. In 2007 there was a major earthquake in Solomon Islands followed by a 
large tsunami. Over 50 people were killed, over 900 homes destroyed, and thousands of 
people left homeless. There were implications for the Partnership such as some student 
teachers being unable to complete their programme in the School of Education in time 
to graduate. 
The Partnership 
The design of the Partnership was based upon the analysis of the existing needs in the 
SOE and the response of the external partner in proposing ways of meeting them. Both 
the New Zealand Programme and the external partner were of the view that meeting 
needs should be based upon close collaboration and consultation with the personnel of 
the SOE. This was one of the major aspirations of the Partnership, that is, the SOE and 
the external partner would work together to identify and act upon needs to bring about 
improvements. 
Another aspiration was that the SOE would gradually assume ownership of the need 
to change and the strategies to change. A further aspiration of the Partnership was to 
identify existing strengths in the School of Education and build upon them. To translate 
these aspirations into a commitment to change and real change, there was a realisation 
by School of Education leaders and the external partner that the notion of capacity 
building was of central importance. Capacity building related to the quality of the 
educational programmes offered in the School of Education, the teaching and learning 
methods, including assessment policies and processes, and the teaching and learning 
facilities. Developing leadership across the school was seen as essential. There was also 
a need to develop the research capability of the School of Education academic staff. A 
number of them had good academic qualifications but had produced little research and 
writing, in part due to heavy teaching loads and in part to a paucity of research 
leadership. An awareness of these factors influenced the partnership design of the 
external partner. 
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There were three major phases in the partnership design. The first initiation phase of 
the contract focused upon relationship building and collaboration. It involved 
identifying needs and prioritising changes. Creating ownership of agreed changes was a 
critical component of early professional development and was continued through all 
three phases. This was to occur through 
• consultation with SOE staff through all phases to ascertain needs and priorities, 
plan actions, and ascertain cultural appropriateness; 
• the establishment of counterpart relationships between key external partner and 
SOE leaders; 
• the establishment of counterpart relationships between teams and individuals; 
• external partner staff learning some Solomon Island’s Pidgin. Even though staff 
of the SOE speak English, it is a mark of respect to be able to converse in the 
lingua franca; 
• the provider institutions freely sharing information with SOE staff;  
• negotiation of agreed understandings of the nature and purpose of the partnership 
model; 
• consultation with other key stakeholders such as the Ministry of Education and 
Human Resource Development (MEHRD), students and schools; and 
• a process of seeking advice from local counterparts with regard to the cultural 
appropriateness of suggested strategies and initiatives. While the providers were 
professional experts in their field they did not regard themselves as cultural 
experts. 
The second phase was to be implementation. It would focus upon the capacity 
building of SOE staff that was seen as a key aspect of the success of the project. At the 
end of the contract, when staff of the provider institutions withdrew, it was intended 
that SOE staff would have the capacity, confidence and skills to be able to 
institutionalise changes. This was to occur through 
• consultation with SOE staff to plan and review actions;  
• provision of current information based on best practice and research on initial 
teacher education; 
• teacher educators to continue their own professional development and learning; 
and 
• the establishment of professional partnerships between the academic staff of the 
external partner institutions and the SOE academic staff to maximise capacity 
building and transferability of information and skills. Communication would 
occur during site visits and via email. The professional partnerships would be 
diverse and based on expertise at the individual level (for example, practicum co-
ordinators), the team level (for example, primary initial teacher educators in 
different curriculum areas) and the institutional leadership level (for example, 
strategic planning and policy development). 
The third phase of the planned partnership was called institutionalisation. It was 
focused upon embedding the changes and planning for the future and occurred through 
providers working with SOE staff to develop a strategic plan, associated polices and 
action plans. There was to be ongoing partner support via email and training for SOE 
staff in the management of the change process. A goal was to embed a strategic 
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planning process that was clear, rigorous and acceptable and that would continue to be 
used beyond the end of the project funding. Similarly, it was intended to embed a 
quality assurance and improvement process that was also clear, rigorous and acceptable 
and would also be used beyond the Partnership. 
The success of institutionalising changes was seen as dependent upon the preceding 
two phases. In particular, it seemed essential that those responsible for embedding the 
changes feel confident in their capacity to do so. They needed both skills and 
knowledge, but most importantly, they needed to own the changes. There was a record 
of effective professional development practice by staff at the Faculty of Education, 
University of Waikato and InTREC universities to achieve deep and lasting changes in 
the practice of educational leaders and managers and academic staff.  
The main difference between this Partnership project and previous partnerships in 
the 1990s was that it placed more emphasis on inclusiveness, teamwork, collaborative 
practice, and working in partnership as opposed to a selected few receiving expert 
advice and direction from overseas experts. 
Having described some of the aspirations and intentions of the Partnership, we now 
turn to an examination of some of the factors that impacted upon the realisation of 
successful implementation. 
Risks 
During the implementation phase of the partnership, there were risks that had to be 
taken into account. The political situation in the Solomon Islands was volatile and the 
Partnership began against a backdrop of uncertainty about the stability of government. 
There were geographical, cultural and financial differences between the partners that 
might have affected the level of mutual understanding of the aims, procedures and 
outcomes of the Partnership. More specifically, there were differences in teaching 
approaches and research involvement of academic staff and it was difficult to estimate 
the degree of change within expected time targets. There were technology issues 
regarding teaching and communication between partners. For example, access to 
computers was much more limited in the SOE than in the partner institutions and the 
computers were susceptible to humidity damage, viral infections and poor Internet 
access. 
There were work pressures on SOE staff to teach large annual on-campus cohorts of 
teachers in training as well as regular on-campus students, later changed to distance 
teaching. In the early stages of the Partnership national political instability was an 
ongoing risk but there was greater stability after about one and a half years. For external 
providers there were ongoing risks of not being able to meet deadlines of Solomon 
Islands arrivals and departures due to unreliability of flights. At times there was a short 
supply of satisfactory accommodation in the capital, Honiara. 
Governance and leadership of the partnership 
The project required efficient financial and logistical management. The key 
stakeholders negotiated methods of planning and delivering the activities of the 
Partnership. Financial matters were handled by the manager of the Wilf Malcolm 
Institute of Educational Research, who worked with the contracts division of the 
University of Waikato and the finance section of the New Zealand Aid Programme to 
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agree on the costs of each Partnership phase and the systems of financial tracking and 
reporting. The aims and activities of the project were overseen by an advisory group of 
senior university staff, an external consultant and Solomon Islands representatives who 
were at the University of Waikato doing graduate study, and who had previously held 
senior positions in the SICHE or the Curriculum Development Division (CDD), and the 
partnership director. It met several times a year to provide input into work plans for 
each phase, feedback during implementation phases and feedback on completion. The 
group provided advice to the director on issues as they arose during the course of the 
project, which enabled better responses to risks. 
The director of the Partnership was an experienced teacher educator with a record of 
work in educational institutions in the Pacific region. Her views and approach matched 
the goals of the partnership: that it would be inclusive, consultative and evolve in ways 
that were relevant and positive for change in the SOE. The director realised the 
importance of face-to-face communication in processes of educational change in line 
with established international literature. For example, Fullan (2001) argued that it is 
necessary in large-scale change for facilitators to understand the local context and to 
achieve a sense of ownership of change in those who are changing, in this case the staff 
in the School of Education. In working with SOE staff a goal was to achieve a 
collaborative relationship with the external partner staff in line with principles of 
communities of practice that are becoming a powerful force in educational change and 
practice (Collarbone, 2003). Consequently, the director made regular visits to the SOE 
to achieve positive relations and maintain a momentum in the partnership by ensuring 
that agreed activities were being carried out. 
Quality assurance was achieved through a formal relationship between the SOE and 
the external partner. Over the four and a half years of the partnership, there was a 
regular pattern of agreed work plans, usually covering one year, and quarterly and 
annual milestone reports on the delivery of each plan. These regular reports and the 
governance described above contributed to systematic quality assurance, along with 
ongoing consultation and negotiation between the project director and the School of 
Education leaders and staff in the SICHE. Annual review meetings were attended by the 
SOE, the Head of SOE and external partner representatives. An independent review was 
also used by the New Zealand Aid Programme as a method of quality assurance. A 
review was carried out in April–May 2008 (Wrightson, 2008), nearly two years after 
the start of the project. One of the key recommendations was the need to establish the 
strategic positioning of the SOE as the government’s main teacher education provider 
and that the external partner role should include help for the SOE to plan its strategic 
direction. Generally, the report noted many positive outcomes related to changes in the 
operation of the SOE. 
Partnership activities 
We have outlined the major intentions and aspirations of the partnership and drawn 
attention to some of the more general factors that were related to implementation. As it 
unfolded there were numerous activities in the Partnership. Many of them will be 
described and discussed in other articles in this issue. Our purpose in this section is to 
briefly discuss, more generally, some of the factors that impacted upon the Partnership 
as a whole. 
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The first six months of the project in 2006 was a period of establishing relationships 
and building confidence between the SOE and the partner institutions. Key roles were 
played by the Head of SOE and the Partnership director. Evidence from reports to the 
New Zealand Aid Programme and a later independent review showed a positive 
commitment by both parties to the success of the project. This first phase focused upon 
several activities. A proposal to revise the two-year diplomas of teaching was 
formulated and involved the SOE Policy and Planning Committee and Partnership 
institution personnel. Revised policies for equity, assessment and teaching experiences 
in schools were formulated. A programme of professional development and learning for 
SOE academic staff was developed. The SOE science, mathematics, arts and language, 
education studies and social sciences departments entered into a development process 
with partner institution staff to revise the approaches to professional development, 
course development and better ways to align with the Curriculum Development 
Division. A draft certificate programme for teaching unqualified teachers in the SOE 
was developed and three new courses designed as the first part of the programme to be 
delivered in 2007. In subsequent years the whole programme has been designed and 
taught. 
Risks emerged in this early phase. The Head of the SOE left to take up doctoral 
study, resulting in a new, less experienced Head being appointed. Logistical issues 
impacted, such as computer viruses and email difficulties. Partner institution staff found 
that some tasks had not been completed by the SOE staff in time for partner visits to the 
SOE. These were challenges that were addressed by the project director and the new 
Head of the SOE.  
The next phase of the project in 2007 saw a consolidation of these early 
developments. A number of partner institution staff visits to the SOE resulted in 
advances in programme and course design, and leadership strategies in the SOE. The 
role of the SOE Policy and Planning Committee became more prominent in regular 
work on credentials and policies for delivery of courses and assessment of courses and 
school practice. Research-building activities began with seminars by SOE staff on their 
research activity. 
The remainder of the project was based upon further advancements in the activities 
already mentioned. Evidence from a review conducted by NZAID (Wrightson, 2008) 
and the regular project reports to NZAID showed many positive outcomes that were 
substantiated by SOE staff comment and documentary evidence. As a result NZAID 
decided to extend the project to the end of 2010 rather than lose the opportunities to 
build on the momentum of changes in the SOE. Consequently, by the end of the project 
a number of achievements were evident. SOE leaders and staff were clear about the 
strategic direction of the SOE and its place as the main teacher education provider in 
the Solomon Islands. Improvements were made in the quality of leadership at various 
levels in the SOE. There were improved professional relationships between the SOE 
and other major teacher education stakeholders.  
The quality of initial teacher education programmes had improved as evidenced by 
revised programmes and courses, teaching, assessment and school-based experiences. 
There were procedures in place for a review of teaching qualifications. All existing 
programmes had been upgraded to diplomas and certificates designed for unqualified 
teachers. In 2010 the following numbers graduated: 43 in Diploma of Teaching Early 
Childhood; 113 with Diploma of Teaching Primary; 127 with Diploma of Teaching 
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Secondary and 50 with Graduate Diploma in Secondary; 52 Certificate in Teaching 
Early Childhood. In 2009 and 2010 nearly 250 untrained teachers also graduated 
(Strachan & Simi, 2010). Completion rates in 2010 were very high by international 
standards in spite of travel problems for some untrained teachers affected by an 
earthquake, cyclonic weather and a tsunami. At the end of the project there was a 
proposed design for an undergraduate teaching degree. There was an increase in the 
research capacity of SOE academic staff, a research monograph featuring SOE staff 
outputs was published in 2010 and several research seminars were presented. 
Another development during the partnership was a diversification of the roles of 
SOE academic staff. Some became engaged in the provision of in-service education for 
the professional learning of teachers in various regions. There was the new programme 
to teach unqualified teachers referred to already. Finally, there is now ongoing 
involvement in teaching teacher education students at a distance in an attempt to 
overcome the necessity to always teach courses at the SICHE campus. New policies 
were developed for several key aspects of teacher education and a new teaching 
timetable was designed that matched course and programme changes. 
So how did we do? 
Self-review occurred throughout the duration of the partnership and informed yearly 
planning. While this was a very useful process, it was not without its limitations—when 
you are in the middle of the forest, sometimes it is difficult to see the wood for the trees. 
It is usual practice that both during and after the completion of a project the New 
Zealand Aid Programme commissions an independent review. After all, New Zealand 
taxpayer money was being spent and they wanted to know, amongst other things, if they 
had got value for money.  
Early in 2011, the New Zealand Aid Programme commissioned a comprehensive 
independent review. Vince Catherwood and Lester Taylor, two very experienced New 
Zealand educators, were contracted to carry out the review. Their terms of reference 
were extensive but in brief their objectives were to 
• assess the relevance of the partnership;  
• assess the effectiveness of the partnership in achieving the six original objectives 
and the additional objectives. This includes a qualitative and quantitative 
assessment of the results of the partnership, including impact on SOE and the 
wider SICHE capacity, graduates, course structure and materials;  
• assess the efficiency of the partnership. The analysis focuses on 
- value for money;  
- efficiency of systems, process, governance and management structures; and 
- quality of management, including financial and risk management;  
• assess the sustainability of the benefits of the partnership; and 
• draw lessons learned from the partnership arrangement for SOE, SICHE, 
MEHRD, the University of Waikato and Development Partners, and to provide 
recommendations to assist SOE to identify, prioritise and plan further 
improvements and support, including recommendations for future support needs. 
(Catherwood & Taylor, 2011, p. 14) 
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Overall, Catherwood and Taylor (2011) found that there were some particular 
strengths of the partnership including 
• the completion of a comprehensive review and redevelopment of the SOE’s total 
teacher education curriculum;  
• the successful delivery of a programme of professional development for the staff 
of the SOE; and  
• an institutional strengthening programme for the SOE as a whole. (p. 5) 
They concluded that we were able to achieve this because of the development of 
mutually respectful relationships, by creating a sense of ownership of the changes by 
the SOE staff, by “providing support and expertise” (p. 6), and by giving the SOE staff 
time to reflect on the changes (Catherwood & Taylor, 2011). 
Although they also concluded that the Partnership had delivered value for money, 
they warned that sustainability of the changes could not be guaranteed. That would 
depend upon effective leadership in the SOE.  
Their review also highlighted some lessons learned, including that the initial three-
year term was never going to be long enough to be able to achieve the objectives. They 
also cautioned that there was some overloading of the SOE staff as they grappled with a 
huge amount of information and work.  
Their review both supported findings in our self-reviews provided in the many 
partnership reports and also has provided us with valuable feedback to inform and 
improve future similar work.  
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